
STATE OF CALIFORNIA--BUSINESS,TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES
Office of Structural Materials
Quality Assurance and Source Inspection

Bay Area Branch
690 Walnut Ave.St. 150
Vallejo, CA 94592-1133
(707) 649-5453
(707) 649-5493

Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     69.15

SOURCE INSPECTION REPORT
Resident Engineer:Pursell, Gary Report No: SIR-002349

Address: 333 Burma Road Date Inspected: 10-Nov-2009
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 700
Prime Contractor: American Bridge/Fluor Enterprises, a JV OSM Departure Time: 1900
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Location: Changxing Dao, Shanghai, China

Quality Control Contact: Don Walton Quality Control Present: Yes No
Material transfer: Yes No N/A Sampled Items: Yes No N/A
Stock Transfer: Yes No N/A OK to Cut: Yes No N/A
Rebar Test Witness: Yes No N/A Delayed/Cancelled: Yes No N/A
Other: Coatings Inspection
Bridge No: 34-0006 Component: OBG 7BE, OBG 6CW, Sub-Assemblies, Office
Bid Item: 77, 78, 79 Lot No: B265

Summary of Items Observed:
On this date Caltrans Office of Structural Materials (OSM) Quality Assurance (QA) NACE III coating inspector, 
Mr. James Lumley arrived on site at the Zhenhua Port Machinery Company (ZPMC) facility at Changxing Island 
in Shanghai, China. The purpose of the coating inspections are to monitor the surface preparation and coating 
applications for the SAS Bay Bridge project. This QA NACE III coating inspector observed the following:
OBG 7BE
Internal Base Metal surfaces of the Bottom Plate and Side Plate “T” Stiffeners and lower Chevron assemblies and 
Longitudinal Diaphragms were abrasive blasted to an SSPC SP-10 condition and Interzinc 22 applied from Panel 
Points # 50, 51, 52 to end Weld Seam. VT was performed by Caltrans QA Tim McClendon and mapped 
accordingly. Profile amplitude was 70-84um. A total of 6 (six) inspections took place prior to compliance with 
SSPC SP-10 and coating application.
OBG 6CW
Caltrans QA Lumley perform walk through of paint workshop and observed no coating application on the internal 
surfaces of this segment. ZPMC personnel were observed screening and sanding dry-spray and runs from previous 
coating applications and cleaning residual dust from Side Plates and Bottom Plates. Incident Report for previous 
work performed during non-compliant ambient conditions still remains unresolved yet ZPMC are continuing to 
perform repairs on the internal surfaces of undercoat. External surfaces were tested for adhesion and all values 
exceeded 4Mpa.
Sub-Assemblies
Base Metal surfaces of 30 pieces of X38L Splice Plates were cleaned in accordance with SSPC SP-1 in 
preparation of abrasive blasting.
 Office
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Task Leader Albert Carreon assisted QA Lumley in accessing PMIV and installing reports onto the server. 
Note: All inspections were performed jointly with ABF & ZPMC QA/QC representatives and Caltrans QA 
Lumley when achievable. International Protective Coatings technical service representative were available for 
inspections and consultation.
Summary of Conversations:
No relevant conversations on this date.
Comments
This report is for the purpose of determining conformance with the contract documents and is not for the purpose 
of making repair or fit for purpose recommendations.  Should you require recommendations concerning repairs or 
remedial efforts please contact Eric Tsang  (858) 699-9549, who represents the Office of Structural Materials for 
your project. 

Inspected By: Lumley,James Quality Assurance Inspector

Reviewed By: Peterson,Art QA Reviewer
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